

ANNUAL OPERATING PLAN · JULY 2026 - JUNE 2027

From programmes to institutions.

Year 2 runs three core programmes and one civic-tech vertical, deep not wide.
Everything else is a seed-funded bet that must earn its way to a full budget.



PROJECT RAKSHAK

HIT & RUN COMPENSATION

CIVIC & GOVTECH · SATARK

CAMPAIGN & ENABLERS

BETS · SSI + GIG RIDER



What one year of audit-led work put on the board.

Cohort 1 proved the model: youth-generated audits can reach district officials and trigger engineering action.



150+ members · 50+ experts · AASHA chatbot live · MoUs with Gurugram & Jaipur Traffic Police · DRSC integration begun in SW Delhi



Five lessons that rewired the Year 2 plan.



Credibility is the currency

Energy and field discovery were strong; report quality must meet DRSC and NHAI standards without rework.

IN Y2

Expert Consortium, certified RSAs, Rakshak Audit Manual v1.0



Awareness alone doesn't move claims

Institutional incapacity and process non-compliance - not just awareness gaps - drive claim dropout.

IN Y2

Shift from awareness drives to stage-wise scheme audit



Depth beats breadth

Parallel full-scale sites diluted bandwidth and institutional trust took longer than planned.

IN Y2

Anchor districts + model-district approach; MACT reform deprioritised



Audits die at submission

Most audit programmes stop at report submission; follow-through is where impact happens.

IN Y2

Public accountability loop - every recommendation tracked to implementation



Plan what we fund

Prior budget carried unfunded activities and untagged cost lines.

IN Y2

Unit-based budget, quarterly phasing, formula-driven rollups



What must be true when Year 2 ends.

POSITION By June 2027, CFI is India's audit-and-accountability institution for road safety - the organisation governments call to find where systems break, and to hold the fix to completion.



Rakshak runs inside institutions

An audit pipeline owned by universities, NGO partners and certified RSAs - consortium, Audit Manual v1.0 and a public dashboard - that no longer needs CFI to push every audit.

Y3: national scale through chapters



Compensation fixed, then replicated

Two districts where the hit & run claim pipeline demonstrably works, pilots running beyond them, and the process mapped in 8+ districts - a replication playbook, not a project.

Y3: state-level adoption



SATARK as public infrastructure

Enforcement intelligence live in 30 cities, plus an active exploration track for new govttech products and digital public goods with government partners.

Y3: the road-safety data layer for government



A public evidence brand

Four open data products cited by committees and press, 1M+ citizens engaged through the campaign, and both bets resolved with board-ready designs.

Y3: evidence citations drive inbound demand

One operating model, run deeper.



01 • AUDIT

Diagnose where systems break – blackspots, claim pipelines, school zones, platform practices – with evidence that survives institutional review.



02 • ADVOCATE

Turn evidence into stakeholder action: DRSC integration, co-designed fixes, model districts, a sustained publishing cadence.



03 • HOLD ACCOUNTABLE

Track every recommendation publicly from submission to implementation; escalate from district fixes to system reform.

THE YEAR 2 SHIFT

From programmes to institutions.

- Expert Consortium + Audit Manual v1.0 give audits institutional authority
- Model districts, not scattered pilots – Gurugram, SW Delhi, anchor cities
- Civic tech in government hands: SATARK enforcement + four open data products
- Publishing cadence: monthly field notes, quarterly findings, year-end audit reports

KEY FOCUS AREAS



Three core programmes, two seed-funded bets.

Each core programme has a north-star outcome and a dedicated budget line. Bets carry seed money only – they scale only if their pilots earn it.



CORE 01 · RS 1.85 CR

Project Rakshak

Institutionalise the national audit pipeline: three-track model, Expert Consortium, Audit Manual v1.0.

150+ blackspots audited



CORE 02 · RS 0.60 CR

Hit & Run Compensation

Fix the claim pipeline in two districts, pilot the playbook beyond them, and map the process in 8+ districts.

2 fixed · 8+ mapped



CORE 03 · RS 1.00 CR

Civic & GovTech

Scale SATARK – the AI enforcement co-pilot for traffic police – to 30 cities; explore the next govtech products and partnerships.

SATARK live in 30 cities

TWO BETS · SEED-FUNDED, STAGE-GATED



School Safety Index

The 2,000-school index is parked. Seed: validate the IRC:SP:32 rubric on ~100 schools in one city.

Rs 0.10 Cr seed



Gig Rider Safety

The national study is parked. Seed: scoping study + first engagements with delivery platforms.

Rs 0.10 Cr seed



Project Rakshak: put the audit pipeline inside institutions.

THE THREE-TRACK MODEL · RUN BY INSTITUTIONS, NOT BY CFI ALONE

A

Institutional
IIT / NIT / SPA student teams under expert mentors; IRC-aligned rubric

~90 sites

B

NGO Partners
NGO field teams; 100% desk review + 10-15% physical re-checks by CFI

~20 sites

C

Certified RSAs
CRRRI-certified auditors; full IRC SP:88 - usable by NHAI without rework

~40 sites

Anchor districts: Gurugram (NH-48) · SW Delhi (NH-48/44) · Jaipur (NH-8) · +10 exploratory cities

crashfreeindia.org/rakshak/dashboard

Public accountability dashboard - the institutional spine
Every site tracked in public: identification > audit > authority review > engineering implementation. [Insert live dashboard screenshot before circulation]

FY 2026-27 TARGETS

150+

blackspots audited

100+

recommendations accepted

75+

implementations initiated

12+

DRSC presentations

v1.0

Rakshak Audit Manual + 4 Expert Consortium meetings

Budget

Rs 1.85 Cr



Hit & Run Compensation: fix two districts, map eight.

FOUR PILLARS · AUDIT-LED, RESEARCH-EMBEDDED



Scheme audit & process documentation
Stage-wise pipeline audit in Gurugram: FIR to GI Council disbursal; 20-30 claims tracked end-to-end.



Institutional capacity building
Fellow-in-Residence at Tehsildar office; SOP reference cards; training-gap assessment - research-embedded, not social work.



Victim identification & AASHA
DLSA-partnered helpdesks; AASHA QR deployment at police stations and trauma centres; usage measured monthly.



Policy audit & advocacy
'Where the Pipeline Breaks' - comprehensive scheme audit submitted to MoRTH; quarterly findings + public brief.

Fix > pilot > map: FIX Gurugram + SW Delhi (measured uptake lift) · PILOT the playbook in Jaipur + watchlist districts · MAP the claim process in 8+ districts by June 2027

FY 2026-27 TARGETS


2	districts FIXED - measured claim-uptake lift, -20% processing time
2+	districts PILOTING the fixed-pipeline playbook
8+	districts process-MAPPED by June 2027
20-30	claims tracked FIR to disbursal
1	scheme audit report to MoRTH (Apr-May '27)

Budget **Rs 0.60 Cr**




Civic & GovTech: take SATARK from 2 cities to 30.

SATARK · THE ENFORCEMENT CO-PILOT FOR TRAFFIC POLICE



PROVEN IN THE FIELD · CUMULATIVE, LIVE DEPLOYMENTS



BEYOND SATARK · DATA STACK + GOVTECH EXPLORATION

Sustain the four open data products: Defect Repository (daily, 146 districts) · Parliament tracker (1,423 questions) · SC Litigation Tracker · Crash Data Dashboard (CC-BY).

Scout the next govtech wedges: new digital public goods, state integrations, and partnerships across the ULIP / MoRTH ecosystem.

FY 2026-27 TARGETS

- 30** cities live with SATARK - Gurugram, Pune & Ahmedabad first
- 1,000+** field interceptions logged - a floor, not a ceiling
- 4** open data products sustained & cited in DRSCs and press
- 2+** new govtech / DPG opportunities scoped with partners

Budget **Rs 1.00 Cr**



Two bets, seed-funded now - scaled only if they earn it.

School Safety and Gig Rider come out of the core budget this year. Each gets a Rs 0.10 Cr seed, released against a board-approved pilot design.



BET 01 · RS 0.10 CR SEED

School Safety Index


The 2,000-school, Rs 1.00 Cr index is parked, not killed.

THE SEED

Validate the IRC:SP:32-2023 rubric (44 checks, 13 sections) on ~100 school zones in one anchor city; test the Zone Captain audit model end-to-end.

THE GATE

A defensible per-school cost and rubric > board approves a funded, multi-city index in Year 3.



BET 02 · RS 0.10 CR SEED

Gig Rider Safety

The national study is parked until the field model is proven.

THE SEED

Scoping study on gig rider crash data + first structured engagements with delivery platforms and OMI Foundation.

THE GATE


3+ platforms at the table and a fundable study design > board approves the full programme in Year 3.

Bets seed fund Rs 0.20 Cr total · no seed released without a board-approved design · a proven bet returns as a funded Year 3 programme




One north star per programme, measured quarterly.

	Project Rakshak	NORTH STAR 75+ implementations initiated	SUPPORTING 150+ audits · 100+ recommendations accepted · 12+ DRSC presentations · Audit Manual v1.0
	Hit & Run Compensation	NORTH STAR 2 districts fixed, 8+ mapped	SUPPORTING -20% median processing time · 20-30 claims tracked · pilots beyond model districts · audit report to MoRTH
	Civic & GovTech	NORTH STAR SATARK live in 30 cities	SUPPORTING 1,000+ interceptions logged · 4 open data products cited in DRSCs & press · 2+ new govtech opportunities scoped
	Bets (SSI + Gig Rider)	NORTH STAR 2 board-ready pilot designs	SUPPORTING SSI rubric validated on ~100 schools · gig scoping study · 3+ platform engagements · seed released only on approval
	Campaign & Comms	NORTH STAR 1M+ engaged via 'Safety is the New Swag'	SUPPORTING 50 micro-influencers · OOH in 3-4 cities · monthly field notes · quarterly findings · year-end reports




Twelve months, phased by quarter.



Running through every month: monthly field notes · quarterly audit findings · Expert Consortium meetings (Sep / Dec / Mar / Jun)

BUDGET

Rs 6.00 Cr,
71% into programmes.



Programme spend Rs 4.25 Cr (71%) · Trust Admin Rs 1.51 Cr (25%) · Contingency Rs 0.24 Cr (4%) · bets held to stage-gated seed funding

QUARTERLY PHASING

- Q1 Jul-Sep
Rs 1.23 Cr
- Q2 Oct-Dec
Rs 1.61 Cr
- Q3 Jan-Mar
Rs 1.65 Cr
- Q4 Apr-Jun
Rs 1.52 Cr

Detail in the AOP budget workbook (v4, formula-driven).

The campaign and the backbone behind the plan.

SAFETY IS THE NEW SWAG · Rs 0.60 CR CAMPAIGN



Media advocacy

Editorial partnerships, radio & podcast integration, PSA distribution



Digital advocacy

50 micro-influencers, branded short films, #SafeSwag digital IPs



Offline awareness

OOH in 3-4 cities, guerilla installations, event co-branding



Community mobilization

College competitions, app-based engagement, real-life stories

ORG BACKBONE · RS 1.51 CR



Core team salaries & benefits - Rs 0.78 Cr



IRSC institutional support & expert consultation - Rs 0.42 Cr



IT, SaaS & AI tooling (Workspace, Slack, Claude) - Rs 0.14 Cr



M&E, statutory & impact audit - Rs 0.06 Cr



Travel, branding, compliance - Rs 0.11 Cr

All four campaign pillars are now funded lines (the prior draft budgeted only one of four).



WHAT SUCCESS LOOKS LIKE · JUNE 2027

Systems work because we hold them accountable.

- ✓ Rakshak running inside institutions: consortium, Audit Manual v1.0, and a public dashboard tracking 75+ implementations
- ✓ Claim pipeline fixed in two districts, piloted beyond them, and mapped in 8+ - a replication playbook, not a project
- ✓ SATARK live in 30 cities, 1,000+ interceptions logged, and a govtech pipeline positioning CFI as government's road-safety data layer
- ✓ Two board-ready pilot designs that decide whether School Safety and Gig Rider become funded Year 3 programmes
- ✓ An Expert Consortium, an Audit Manual, and a publishing cadence that outlive any single cohort